Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14123-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0058

Date:

12/28/2015

Page 1 of 6

Pay Period:

11/10/2015
to 12/17/2015

Contract Location: Time Allowed: 2036 Days
SR 316 AT COLLINS HILL RD AND SR 20 Elapsed Calender Days: 1505 Days
Percent Time: 73.92
District: 1 Area: 02
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 07/22/2011

1500 HWY. 124 Date Awarded: 10/19/2011
Date Contract Executed: 11/19/2011
Date Notice to Proceed: 11/04/2011

AUBURN GA 30011-2437 Date Work Began: 11/14/2011

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $55,392,170.05 Counties:

Original Contract Amount $37,395,727.79 Gwinnett

Funds Available $5,926,970.78

Percent Complete 89.25%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004086.01000 $55,392,170.05 $37,395,727.79 $5,926,970.78 89.30% $418,240.46

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/28/2015

User: krender Department of Transportation Page 2 of 6

Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0058 Pay Period: 11/10/2015

to 12/17/2015

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

Federal State Project Number:  MSL00-0004-00(086)

Total to Date

Prev to Date

This Estimate

Participating $39,548,365.13 $38,996,945.42 $551,419.71
Non-Participating $9,887,091.47 $9,749,236.54 $137,854.93
Total Earnings $49,435,456.60 $48,746,181.96 $689,274.64
Stockpiled Materials $118,263.92 $389,298.10 ($271,034.18)
Gross Earnings $49,553,720.52 $49,135,480.06 $418,240.46
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($88,521.25) ($88,521.25) $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $49,465,199.27 $49,046,958.81

$418,240.46

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 12/28/2015

User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0058 Pay Period: 11/10/2015
to 12/17/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 183,800.000 165,940.791
11.100 1,110.060
167,050.851 $12,321.67  $1,854,264.45
Category Amount: $12,321.67 $1,854,264.45
Category Number: 0030 TEMPORARY EROSION CONTROL
0295 163-0240 MULCH TN 2,310.000 664.759
36.340 2.330
667.089 $84.67 $24,242.01
0300 163-0300 CONSTRUCTION EXIT EA 32.000 27.250
637.750 .750
28.000 $478.31 $17,857.00
0330 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 190.000 100.750
152.120 1.500
102.250 $228.18 $15,554.27
0340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,100.000 36,880.061
0.450 349.000
37,229.061 $157.05 $16,753.08
0380 167-1500 WATER QUALITY INSPECTIONS MO 36.000 46.000
500.000 1.000
47.000 $500.00 $23,500.00
0385 171-0010 TEMPORARY SILT FENCE, TYPE A LF 44,000.000 21,063.250
0.880 .000
21,063.250 $.00 $18,535.66
0390 171-0030 TEMPORARY SILT FENCE, TYPE C LF 52,200.000 51,114.500
1.020 266.250
51,380.750 $271.58 $52,408.37

Category Amount: $1,719.79 $168,850.39
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Georgia Date: 12/28/2015
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Estimate Summary By Project

B14123-11-000-0 Estimate Number: 0058 Pay Period: 11/10/2015

to 12/17/2015

Project Number 0004086.01000

BRIDGES 6 EB & WB - SA4

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0406 150-1000 TRAFFIC CONTROL - LS .000 .994
287133.990 .001
.995 $287.13 $285,698.32
ADDITIONAL TC ADDED TO THE WORK @ COLONIAL PIPELINE SA 4
Category Amount: $287.13 $285,698.32
Category Number: (0060 ATMS
0935 935-4010 FIBER OPTIC SPLICE, FUSION EA 1,282.000 1,346.000
40.600 -64.000
1,282.000 $-2,598.40 $52,049.20
Category Amount: $-2,598.40 $52,049.20
Category Number: 0010 ROADWAY
1101 441-0006 CONC SLOPE PAVY, 6 IN Sy .000 3,709.596
52.000 783.222
4,492.818 $40,727.54 $233,626.54
Add 6 IN Slope Paving Under Bridges 7 & 8 per Detail S-6
Category Amount: $40,727.54 $233,626.54
Category Number: 0030 TEMPORARY EROSION CONTROL
9050 163-0002 EROSION CONTROL, NON-REFUNDABLE DEDU(EA .000 1.000
5000.000 -2.000
-1.000 $-10,000.00 ($5,000.00)
9055 163-0002 EROSION CONTROL, NON-REFUNDABLE DEDU(EA .000 1.000
5000.000 -2.000
-1.000 $-10,000.00 ($5,000.00)
Category Amount: $-20,000.00 $-10,000.00
Category Number: (0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9115 500-3002 CLASS AA CONCRETE CcYy .000 82.100
718.750 21.800
103.900 $15,668.75 $74,678.13
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Georgia
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Contract ID: B14123-11-000-0 Estimate Number: 0058

Date: 12/28/2015
Page 5 of 6

Pay Period: 11/10/2015
to 12/17/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9120 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF .000 676.932
268.750 .000
676.932 $.00 $181,925.48
BRIDGE 6 EB
9125 507-9240 PSC BEAMS, SPCL DESIGN, BR NO - LF .000 903.420
456.250 1,070.960
1,974.380 $488,625.50 $900,810.88
BRIDGE 6 WB - FLORIDA | BEAM - SA 4
9130 511-1000 BAR REINF STEEL LB .000 9,737.000
0.880 2,455.000
12,192.000 $2,160.40 $10,728.96
BRIDGE 6 EB & WB - SA4
9205 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF .000 1,314.420
54.260 1,403.580
2,718.000 $76,158.25 $147,478.68
WALL #4, SA 4
9215 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF .000 2,239.818
54.260 141.475
2,381.293 $7,676.43 $129,208.96
WALL # 2, SA4
9225 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF .000 2,176.806
54.260 288.996
2,465.802 $15,680.92 $133,794.42
WALL # 4, SA4
9235 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 697.053
54.260 47.123
744176 $2,556.89 $40,378.99
WALL # 2, SA4
9245 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 1,919.489
54.260 765.569
2,685.058 $41,539.77 $145,691.25

WALL #4, SA 4
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Contract ID: B14123-11-000-0 Estimate Number: 0058

Date: 12/28/2015

Page 6 of 6

Pay Period: 11/10/2015
to 12/17/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9265 627-1100 COPING A, WALL NO - LF .000 40.000
112.500 60.000
100.000 $6,750.00 $11,250.00
WALL NO. 3, SA4
Category Amount: $656,816.91 $1,775,945.75
Project Total Amount: $689,274.64 $49,435,456.60



